TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK				
Date	Task	Time involved	Team member responsible (student initials)	Comments
10/16/23 1 .	Navbar and color scheme	100 minutes	R.N.	Completed by Rebanto Nath. This achieved a fully functioning vertical navbar and a color scheme to use through the website.
10/20/23 2 .	Energy Programs page	90 minutes	R.P.	Completed by Rishi Pai.
10/21/23 3 .	Home page	80 minutes	R.N.	Completed by Rebanto Nath. Fully functioning home page with images.
10/22/23	Home Solutions page	160 minutes	R.N.	Completed by Rebanto Nath
10/27/23 5.	About Us page	25 minutes	R.P.	Completed by Rishi Pai.
10/30/23 6.	Deployment of website	70 minutes	R.N. and R.P.	Rebanto Nath and Rishi Pai both collaborated to complete the deployment of the website together.